Concrete Mix Design Project Schedule

Isaiah Jones

Project Start Date	2/13/2026 (Friday)
Project Lead	Isaiah Jones
Display Week	1

WBS	TASK	LEAD	START	END	DAYS	% DONE	WORK DAYS
1	**[Task Category]**			-			-
1.1	Background Research		Fri 2/13/26	Sun 2/15/26	3	0%	1
1.2	Scope of Work		Fri 2/13/26	Sun 2/15/26	3	0%	1
1.3	Start writing code		Sun 2/15/26	Thu 2/19/26	5	0%	3
1.4	Clean/Polish Code		Fri 2/20/26	Fri 2/20/26	1	0%	1
1.5	Write Annotated Code Document		Fri 2/20/26	Sat 2/21/26	2	0%	1
1.6	Set up Github Link		Sun 2/22/26	Mon 2/23/26	2	0%	1
1.7	Write Technical Report		Mon 2/23/26	Tue 2/24/26	2	0%	2